

The Ball.

Start ten weeks out. Two people can run this.

TEN WEEKS OUT

- ☐ Book the venue and get the date in writing
- ☐ Set the budget: venue, food, music, decorations, contingency
- ☐ Decide ticket price and how many you need to sell to break even

SIX WEEKS OUT

- ☐ Book music or the DJ, and photography
- ☐ Open ticket sales — announce once, everywhere, the same day
- ☐ Sort transport if the venue is out of town

TWO WEEKS OUT

- ☐ Chase the last tickets — personal asks work, posts don't
- ☐ Confirm numbers with the venue in writing
- ☐ Make the run-sheet for the night: who stands where, when

THE NIGHT

- ☐ Arrive early with one printed run-sheet per committee member
- ☐ One person owns the door, one owns the venue contact
- ☐ Enjoy it — the plan is doing the work

THE WEEK AFTER

- ☐ Pay every bill and invoice within the week
 - ☐ Note what you'd change while it's fresh — next year's committee will thank you
 - ☐ Thank the venue by name; you'll want them next year
-